JACOBS . S 9/'20% 7 B | o Project Notes

103 Sawyer Street

CALL IN NUMBER: - : : New Bedfa:(; :A 02742
PARTICIPANT CODE: | | : | 50&9966469965742

www.jacobs.com .

Client ' USACE New Bedford Office Date " September 13, 2017
Project New Bedford Harbor Superfund Site Project No.- ~|.35BG2000
Prepared By Steve Fox v Note No. 646
Subject - New Bedford Harbor - Client Update Meeting ‘
Participants (* Denotes Part Time Participation) | Distribution (attendees plus) See below
Client EPA MgssDEP Jacobs Battelle
Tim Rezendes Dave Lederer. Garry Waldeck Beth Anderson Patty White
Kevin Coleman Abdul Tahil . Anita Rigassio Smith "| Deirdre Dahlen
‘| Nathan Mangelson ’ Sevenson Steve Fox -
Marie Esten ] Joe Mahoney v Craig Kish AECOM
Bob Christie Mark Gouveia Maura Surprenant - © -
Steve Sills ' '
KGS

SAFETY/SITE MAINTENANCE
Safety Alert ' Notes

The amount of f eld activity continues to increase at Areas C & D and Marsh Island. Use caution on the roads at Marsh Island and be
sure to check in with the Jacobs and SES Superintendents and review SPAs when you arrive at the work locations. Additional
personnel are arriving onsite; there's likely going to be more foot traffic and vehicles around the site. -

Site Maintenance A transmitter for the fire alarm system at Area D will be installed after mobilization is completed. A heater for Area D is on order and.
will be installed next week. The site tower lights at Area C will be replaced with LED bulbs and directed downward to minimize
brightness to the area surrounding Area C.

Distribution: Participants; Jacobs: Document Control File, Beth Anderson. Mike Anderson, Maurice Beaudoin, Jon Blount. Jackie Connor, Josh Cummings, Lonnie Faliin. Steve Fox. Ken Gaynor. Mark Geouveia, Debra Hickman, Alison-
Hutchinson, Will Kenyon, Craig Kish, Don Melcher, Mike Morris, John Oktar, Jim Piccuito; Greg Scott, Steven Sills, Anita Rigassio Smith. Shane Taylor, Ann Webb, Mary Wright: Sevenson: Mike Crystal, Joe Mahoney USACE: Tim
Rezendes. Kevin Coleman. Bob Chiistie, Jay Mackay, Marcos Paiva, Ellen lorio. Sheila Winston-Vincuilla, Peter Hugh, Steve Wolf. Marie Esten, Nate Mangelson, Mike Penko, Dion Lewis; EPA: Cynthia Catri, David Peterson, Dave

* Lederer. Barb Bergen, Dave Dickerson, Hoshaiah Barczynski, Chnstopher Smith; MADEP: Paul Craffey, Garry Waldeck Bzmelle Deirdre Dahlen, Jess:ca Tenzar, Patricia White KOMEN: Mark Applebee; Lally Comumng John Lally
AECOM: Maura Surprenant. '
ACE-~J23-35BG2000-P4-0013 ' 1
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- FIELDWORK ~
Action Date Sta?\ Date / Notes
: Completion : .
- PMC shoreline excavation Ongoing ", Restoration The second Phragmites tfeatment will occur Monday, September 18"™. This week, crews
“~completion from Marsh Island willbe restoring in the afternoon during high tide when excavation is
. . 10/17 not occurring on Mdrsh Island.
“Marsh Island Intertidal August October All areas ex Mi-12 have been completed; however additional excavation may still be
necessary based on verification sampling.
Cable Crossing Area Early Oct March 2018 Mobilization is ongoing and will be complete by the end of the month. Startup/shakedown
. : will begin the first week of October followed immediately by the start of dredging.
.. _North St Salt Marsh Intertidal 10M16/17 TBD Tentative start date based upon completion of Marsh Island remediation.
Shipwreck Cataloging 10/16/2017 TBD Timbers are wrapped and stored at DDA. Work will be performed on Saturdays once the
dredging and associated Saturday maintenance begins in October. David Robinson will
QW\CQ’L{/ “/ look at his schedule for cataloging the timbers and' Jacobs (Gouveia) will provnde a
e\ P schedule for completion.
LH mechanicalvdrequi_qL 91117 9/19/17 DMU 33B.
LH mechanical dredging 91917 10/8/17 DMU 33C.
LH mechanical dredging 1071017 12/1/17 DMU 34B.
: SAMPLING AND ANALYSIS
) - Event Samples Analytical | Unvalidated | Validated Notes
Collection Testing Results results |- -
Water Quality Monitoring mnmin7 in situ N/A- N/A Scheduled to conduct WQM at LH MU 33B two days this week
(Lower and Upper Harbor) . turbidity (9/14 and 9/15).
only : .
Upper Harbor Intertidal Data Gap 5/9 - 6/2/17 1A 6/20/17 7114117 Data validation for PCB congener-results will be completed
Sampling (Round 1) - | Congener 8/29/117 week of 9/22.
[ . )
UH Subtidal Data Gap Samp_|igg‘ | 8n-1n7 IA 8/30/17 Jacobs (Lonnie) will submit validated IA data on 9/15. List of
@ (Round 2y~ : samples recommended for PCB congener analysis will be
submitted to USACE/EPA for approval today (9/13).
North Street Salt Marsh Intertidal Data 8/16-17/17 _IA 8/25/17 Jacobs (Lonnie) will submit validated IA data on 9/15.
Gap Sampling : ' )
J23—3 B8G2000 P4-oo1:5 2 .
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- Samples

Event Analytical | Unvalidated | Validated Notes
Collection Testing Results results : -
Marsh Island Verification/Confi rmatory 8/30/17 1A Sampling complete in Areas MI3-MI6. Sampling in Areas MI1-2
Sampllng 91117 IA and MI7-11 should be complete this week. - Subtidal locations
9/112/17 IA not accessible by foot or Zodiac will be sampled with MI-12.
9/13/17 1A
' ' PCB congener analysis of confirmatory samples from Areas
MI3-5 in progress; pre-validated data should be available
« 9/27/17.
Aerovox Passive Sampler Survey 8/14/17 Congener 9/20117 PCB congener analysis in progress.
sampling Late Oct/Early PCBs, EPA (Smith) is working with EPA Lab (Chelmsford) and will
: Nov VOCs coordinate with USACE for sampling.
“M( <>-Tf»MbJ afl -
IA Sampling LH DMU'33 B ~Week of 1A Verification/confirmatory samplmg at MU 33B will be conducted
925117 - once dredging at this- area is complete.
rovox field work 9/11/17 Piston cores collected on 9/11/17 and transferred to Jacobs
’W \§¢{ @] $Toed DALY (Mike Morris) for processing. Drive point sampling expected to
G’VO 15(/"\’ start next Tuesday 9/19/17 (3 days scheduled for week of
On AR DTr . I\N\—r L/)J 9/18/17).
v ' :
m/"’ rms M- D WT l\l( AIR MONITORING
Event Samples Collection Unvalidated Validated Notes
Results results
Marsh Island Progress 8/24/17-8/25/17 9/5/17 Completed on 8/25/17,
Rd 3 5 day TAT A ‘A A ) :
Lower Harbor BV Week of 9/18/17 R\ T FoNe) [JUB T wbd rksld— 1
Area C VOC sampling -8/29/17 ' - Sampling was conducted on 8/29/17. ‘ '
(Summa) . .
Cable Crossing Pre- 91317 - 914/17 9/22/17 or 9/25/17 O(,U/L (2P
Dredge Round ‘ RN
North St Salt Marsh TBD / 6_!, /)
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.MEETINGS/OTHER ACTIVITIES
Action Date Notes /
Aerovox 21e Project — Phase 1] Ongoing Revised Phase IIl submitted June 30. Comme%re submitted to MassDEP on 9/8/17
RAP . :
City of New Bedford Update Ongoing Meeting with the CoNB today (9/13). )
Booster Pump Lease Payment Monthly Lease payments are made by check. =
Disposition of Artifacts TBD PAL sent letter to' State requestmg release of artifact to project. Need feedback for MHC on
: : storage. {
CoNB Mayor Visit Week of 10/16/17 e ee——— -
Public Meeting ! November +-EAfe TBD N
Notification of the start of dredging Next 2 weeks TN -
VNV~
. ING GS
Small Group Topic . Date of : Attendees
‘ Meeting/Call , _
Sequencmg of work East and west intertidal - TBD Lederer, Dickerson, Barczynski, lorio, Coleman, Rezendes, Mangelson, Fox,
\/l %Q\, U\ﬁ W ~ and subtidal overlap Gouveia, Rigassio-Smith, Anderson, Lally, Harrington, SES, MADEP. Jacobs
(Anita) to send out meeting invites.
UH Subtidal L,P,R,S - Scoping call Two Step removal and 9/14 @ 2:00 | Lederer, lorio, Coleman, Rezendes, Mangelson Esten, Lally, Gouvela
will take place prior to the meeting data gaps Rigassio-Smith, Taylor, Harrington, SES, MADEP.
Intertidal LH | North St WP in progress. | Weekly, Tues | Dickerson, Barczynski, lorio, Esten, Coleman, Rezendes, Mangelson,
Marsh Island to proceed @ 2:30 Gouveia, Blount, Sills, White, MADEP.
according to WP unless | _ :
directed otherwise. Other-
LH intertidal properties on
. " hold for now.
Intertidal UH TOC/outline under TBD | Dickerson, lorio, Esten, Coleman, Rezendes, Mangelson, Gouveia, Blount,
development. Sills, White, MADEP.
CDA/Confirmatory UH-East UH East — consensus on TBD Dickerson, lorio, Esten, Gouveia, Rigassio-Smith, White, MADEP.
Intertidal approach
CDA/Confirmatory UH-West - | UHWest— consensus on Dickerson, lorio, Esten, GoUveia, Rigassio-Smith, White, MADEP.
Intertidal - approach
Aerovox Interim Cap Discussion on proposed | Weekly, Thurs | Dickerson, Wolf, Groher, ngassw-Smrth Anderson Morris, Gouveia, Lally,
s , . . Work Plan “at 1PM Tuthill, White.
Budgetary/cost reporting Update costs and 927117

Lederer, Dickerson, |0I'IO Coleman Rezendes Fox, Beth Anderson,
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expenditures and cost

@9:30° Hutchinson, MADEP. Typically every 4™ Wed
breakout by years with (webinar) :
. latest schedule . .
" Communications Plan Meeting ) 9/6/17, 9:30 | Comments duie to Jacobs (Fallin).. -
Risk Matrix Meeting 9/27/17, 9:30 ' '
' RIGHT OF ENTRY/PUBLIC RELEASE FORMS
Parcel or Name of Owner Right of Entry Need Date Task Notes
Upper Harbor Access Roads TBD Intertidal Robichaud access agreement still pending.
: bichaud _ TBD Archeology EPA (Dickerson) has submitted letter to the property owner’s
i son. He has indicated he will take care of it. EPA (DicKerson)
' /D - ” Q{‘\ ‘Wﬂa——’ still has not had a meetlng with the Robichaud family on thls
— issue. .
17-1 and17-3/Mike Panagakos TBD Subtidal/Intertidal ‘| EPA (Lederer) has turned over the matter of ROE to EPA’s
C legal staff for resolution.
EPA coordinator for access agreements EPA (Lederer) said that Lauren O’ Nell (of the EPA) will be
cataloging the access agreements. Battelle (White) and
Jacobs (Gouveia) also have copies of access agreements.
New owner at end of Coffin Avenue. EPA working with City to __
- obtain new owner information.
DELIVERABLES
No. Document Name ° Organization Submit Date Comments Reviewers Notes
‘ Due
J1 Comprehensive Plan, Draft - Jacobs 6/30/117 ~ 8122117 Lederer RCL due date is pendmg discussion
RCL Due: TBD o Dickerson with USACE/EPA to resolve specific
é%\) Barczyski comments.
Rezendes
Coleman
GAC. P(/W Y’FQ Mangelson
MA— W N lorio
) Esten
N Lally
. . MADEP :
J2 | Phase Il Archeological Investigation Jacobs/ Draft-Final: 6/7/17 7128/17 Stakeholders and . | PAL is producing the final redacted
Summary Report, Draft-Final CR/PAL - MOR: 8/7/17 . MOR Interested Parties | version of the investigation reports.
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Comments

No. Document Name Organization Submit Date Reviewers " Notes
- Due '
Final Due: 9/14/17 | Back-check: (Rec'd full version from PAL on 8/24;
' 8/9/17 redacted version and hardcopies are
- ' pending).
J3 Archeological Disposition Jacobs, CR, Draft: 4/20/17 Comments Lumino Comments from Lumino by the end of
Spreadsheet, Draft PAL RCL Due: TBD. ' Due: TBD the month. In addition, PAL sent a letter
' to the EPA on the proposed transfer of
artifacts to the Area C facility.. Jacobs
(Mark) needs direction on how the
artifacts should be stored. The EPA
(Lumino and Lederer) will discuss final
: ) disposition with MHC.
J4 North St Salt Marsh (Miguel), Draft . Jacobs Draft: 7/20/17 Comments: Dickerson Thiessen polygon and new contour -
. . - RCL Due: TBD TBD Esten analysis to be submitted 9/14/17.
' Mangelson
Penko
» MassDEP
J5 APP Jacobs Draft: 7/26/17 Back-check Mangelson
: .RCL : 9/14/17DF Due: 9/28/17 Safety .
. 9/14/17 : P
J6 QAPP Jacobs Draft: 7/19/17 . Comments: Lewis Recei omments from EPA Lab.
' RCL Due: 9/11/17 8/23/17 EPA Lab C
‘ . Back-check
: Due: 9/25/17 -
J7 Aerovox FSP Jacobs Draft: 7117/17 Comments: Dickerson
RCL: 8/23/17 - 8/9/17 lorio ' .
Back-check As " N@d
Due: 9/6/17 && (/Q O[M/
J8 Shipwreck 2 Summary Report Jacobs " Draft Due: TBD DSRA is cataloging debris in Sept., so
: ' T~ the draft report due date cannot yet be
: projected.
J9 Intertidal Draft Generic Work Plan Jacobs Draft Due: 10/9/17
J10 | Areas |, N, and O Draft Work Plan . Jacobs Draft Due: TBD.

6
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No. ' Document Name Organization Submit Date Comments Reviewers Notes
Due
A1 Project Management Plan AECOM Draft Final Due: Comments Esten, - Draft Final this week.
' 9/13/117 submitted: Hugh
8122 lorio
A2 Accident Prevention Plan AECOM Draft Final 9/8/17 | No comments USACE Safety
3 from Safety
A3 ~ Sediment FSP AECOM RCL due: 9/6/17 Back-check Lederer
: Due: _ Lewis
‘ Esten
A4 Water Quality FSP AECOM Draft Final Due: Back-check Lederer
) 9/14/17 Due: . Lewis
Esten
A5 Sediment SOPs - AECOM Draft Final Due: Back-check Lewis
‘ ’ 9/14/17 Due: Esten
A6 UFP QAPP AECOM 9/12/17 9/20/17 Lewis
: Conlin (EPA)
A7 | Database transfer AECOM 9/30/17 AECOM to be up and running the EMIS
AY ’ ' : ' : database and website.
|| A8 Data Management Plan AECOM 9113/17 9127117 o —
4 | B1 UH Hydrodynamic Survey Data ~ Battelle 9/20/17 , ' C Current data to Lally on 9/14/17 and
A . Report ' . : wave data to Lally w/o 9/18/17,___.
[, B2 Aerovox Passive Sampler Data Battelle 10/13/17 PCB-eengenertesults for will be
Report . provided to the Aerovox small group in
: when available. p,g{
cowmoﬁsw W m"jW f/hld b e
Contract Award-Date) _—1 —Notes——_ -
RAC TO4 (Areas |, N, and O) 18D~
- RAC TO3 (North Street Salt Marsh) 10/16/2017
RAC TO2 (Aerovox Fieldwork, PMC 10/16/2017
disposal, Pipe relocation)
TO2 O&M Mod Mid-December / _
TERC TO# 1, 6, 7, 8 Incentive Fees TBD [ Paperwork in Contracting for TO6.
TERC TO# 1, 6, 8 Closeout ' TBD Received Jacobs admin costs for closeout.

(0 £ wiv 63T s G



. JACOBS

CALL IN NUMBER:
PARTICIPANT CODE:

Project Notes
103 Sawyer Street

New Bedford, MA 02746
508-996-5462
508-996-6742
www.jacobs.com

Binding rates for 2018 - IDIQ

| Mid-December

B
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Document Name Organization Submit Date Comments Reviewers Notes
: Due ) .
Map and associated table Jacobs TBD Postponed until UH Subtidal work is
presenting debris remaining in the completed. An As-Built will be submitted.
Upper Harbor following the '
completion of the cable crossing
debris removal activities. :
UH Intertidal WP Jacobs 10/9/17 From CP Schedule
BtB Subtidal and Intertidal WP ’ 11/27/117 From CP Schedule, Will need Buzzard
' Jacobs ‘ Bay Coalition group approval for UH
L Intertidal WP.
MU 37C&D Jacobs 11/27/17 From CP Schedule -
Aerovox 65% Design WP Jacobs 12/13117 From CP Schedule
Cell1,2,3 Jacobs 12/21/17 From CP Schedule
Sampling sediment in Cell #1 at AECOM TBD
Area C

e,

o






